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LAYOUT NAME - 01

STAGE 1A CONSTRUCTION
· INSTALL PORTABLE TEMPORARY SIGNALS TO CONSTRUCT THE WEST HALF OF THE PROPOSED BOX CULVERT, C-32-104, UNDER STH 35

APPROXIMATELY 550' SOUTH OF COTTONWOOD DRIVE.
· INSTALL DRIVEWAY ASSISTANCE DEVICES (DAD) TO MAINTAIN ACCESS TO DRIVEWAYS WITHIN THE WORK ZONE.
· INSTALL TEMPORARY SHORING AND TEMPORARY CONCRETE BARRIER FOR BOX CULVERT CONSTRUCTION.
· INSTALL TEMPORARY STORM SEWER TO MAINTAIN DRAINAGE.
· INSTALL TEMPORARY WIDENING ALONG COTTONWOOD DR.

STAGE 1 TRAFFIC
· SHIFT TRAFFIC TO NORTHBOUND STH 35 LANE AND SHOULDER.
· UTILIZE PORTABLE TEMPORARY SIGNALS AND DRIVEWAY ASSISTANCE DEVICES (DAD) ON STH 35.

STANDARD DETAIL DRAWING: "TRAFFIC CONTROL, ONE LANE ROAD WITH TEMPORARY SIGNALS" AND  "BRIDGE TEMPORARY TRAFFIC
SIGNAL INSTALLATION"
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*This drawing is for example purposes only. Please contact Street Smart to discuss your specific project requirements: (888) 653-6800*.


